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ORIGINAL 

STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Illinois Central Railroad Company; Mattoon Township, Coles 
County, the City of Mattoon, and the State of Illinois, 
Department of Transportation, 

Stipulated Agreement regarding improving public safety at the 
Township Road (TR) 14A, TR 139, County Highway (CH) 13, 
TR 151 highway-rail grade crossings of the Company’s tracks 
located near Mattoon, and the 43rd Street highway-rail grade 
crossing of the Company’s track located in Mattoon, Coles 
County, Illinois, designated as crossings AAWDOT 292 943N, 
milepost 114.60-B, AAWDOT 292 944V, milepost 11 5.30-B, 
AAWDOT 292 945C, milepost 11 5.80-B, AAWDOT 292 948X, 
milepost 11 7.00-8, AAWDOT 292 949E, milepost 11 7.10-B, 
respectively. 

llliiieis C;omm3rcs tionmisslor, 
RAIL SAFE7ySEGTION 

T04-0012 

SUPPLEMENTAL PETITION 

Now comes Illinois Central Railroad Company (“IC”) and petitions the Illinois Commerce 

Commission (the “Commission”) for an order giving IC additional funding from the Grade 

Crossing Protection Fund (“GCPF) in this docket. In support of its Petition, IC states as follows: 

1. Due to unanticipated problems with the original design, IC had to complete new 

drawings and new estimates for signals, structures and drainage pipes at the at-grade crossing 

of County Highway 13 at the IC tracks to provide location(s) to set the previously ordered 

AFLS/gates and masts. 

2. IC is hereby submitting these estimates with this supplemental petition as Exhibit 

A. 

3. The estimates show that the estimated cost of the project shall be $76,326.00 

more than originally estimated 



4. The design change, noted in Item # I  above, is acceptable to Coles County and 

Mattoon Township and the IC. The new design, for Bridge #B 115.85, will eliminate 

unnecessary stress on the bridge caused by placement of the signal mast on the bridge. In 

addition, installation of the pipe will give Mattoon Township and Coles County more flexibility 

with future road maintenance, as noted by their representatives. The extension of the back wall 

on bridge #B 115.80 is necessary to provide a solid foundation to install the signal mast. 

WHEREFORE, IC, respectfully requests that the Commission: 

a) Allow the GCPF to contribute up to 85% of the additional $76.326.00 needed to 

complete the project, with the remainder to be contributed 10% by Coles County and 5% by the 

IC (matching the current allocation); and 

b) Provide such other and further relief as the Commission deems just and 

appropriate. 

Dated at Homewood, Illinois this 8‘h day of April, 2005. 

ILLINOIS CENTRAL RAILROAD COMPANY 

By 
” Michael J. Harron. Jr. 

Counsel 
CN 
17641 S.  Ashland Avenue 
Homewood, IL 60430-1345 
Phone: 708-332-3954 
Fax: 708-332-3052 
ARDC 6228809 
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VERIFICATION 

John M. Henriksen, being duly sworn, deposes and says that he is Manager- 
Public Works for Illinois Central Railroad Company, that he has read the 
foregoing Supplemental Petition of Illinois Central Railroad Company, and that 
the contents thereof are true and correct to the best of his knowledge and belief. 

Subscribed and sworn to 
BefQre me this Y A  day Qf .... 

, ’C&J ,2005. 
v. 

My Commission Expires: 

W:\Leg~h~njb\lCC-(T#s)\TO4\TO4-OOl2\OOlZ.verif Supplcmental.doc 



STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Illinois Central Railroad Company; Mattoon Township, Coles 
County, the City of Mattoon, and the State of Illinois, 
Department of Transportation, 

Stipulated Agreement regarding improving public safety at the 
Township Road (TR) 14A, TR 139, County Highway (CH) 13, 
TR 151 highway-rail grade crossings of the Company's tracks 
located near Mattoon, and the 43'' Street highway-rail grade 
crossing of the Company's track located in Mattoon, Coles 
County, Illinois, designated as crossings AAWDOT 292 943N, 
milepost 114.60-8, AAWDOT 292 944V, milepost 11 5.30-B, 
AAWDOT 292 945C, milepost 115.80-B, AAWDOT 292 948X, 
milepost 117.00-B, AAWDOT 292 949E, milepost 117.10-B, 
respectively. 

NOTICE OF FILING 

Ms. Ellen Schanzle-Haskins 
Acting Chief Counsel 
Illinois Department of Transportation 
2300 S. Dirksen Parkway, Room 300 
Springfield, IL 62764 

Mr. Charles J. lngersoll 
Engineer of Local Roads & Streets 
Illinois Department of Transportation 
2300 S. Dirksen Parkway, Room 205 
Springfield, IL 62764 

Mr. Frederick J. Sherer 
County Engineer 
Coles County Highway Department 
651 Jackson Street, Room 16 
Charleston, IL 61920 

T04-0012 

The Honorable David Carter 
City of Mattoon 
208 North lgth Street 
Mattoon, IL 61938-2838 

Mr. Michael Diepholz 
Highway Commissioner 
Mattoon Township 
374 East County Road 1 OOON 
Mattoon, IL 61938 



PLEASE TAKE NOTICE that we have on this dh day of April, 2005, sent for filing with 
the Illinois Commerce Commission, the attached Supplemental Petition in the above 
captioned matter, a copy of which is hereby served upon you. 

ILLINOIS CENTRAL RAILROAD COMPANY 

Michael J. Bsrron. Jr. 
Counsel 
CN 
17641 S. Ashland Avenue 
Homewood, IL 60430 
Phone: 708-332-3954 
Fax: 708-332-3052 
ARDC 6228809 
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CERTIFICATE OF SERVICE 

I, MICHAEL J. BARRON, JR., an attorney, certify that I served the foregoing 
supplemental Petition for Extension upon the respondents made party to this 
proceeding by enclosing copies of the foregoing in envelopes addressed to those 
parties as set forth below, postage prepaid, and depositing the envelopes in the 
United States Mail at 17641 S. Ashland Avenue, Homewood, IL on the 8'h day of 
April, 2005. 

hael4. Barron. Jr. 

Ms. Ellen Schanzle-Haskins 
Acting Chief Counsel 
Illinois Department of Transportation 
2300 S. Dirksen Parkway, Room 300 
Springfield, IL 62764 

Mr. Charles J. lngersoll 
Engineer of Local Roads & Streets 
Illinois Department of Transportation 
2300 S. Dirksen Parkway, Room 205 
Springfield, IL 62764 

Mr. Frederick J. Sherer 
County Engineer 
Coles County Highway Department 
651 Jackson Street, Room 16 
Charleston, IL 61920 

The Honorable David Carter 
City of Mattoon 
208 North lgth Street 
Mattoon, IL 61938-2838 

Mr. Michael Diepholz 
Highway Commissioner 
Mattoon Township 
374 East County Road 1000N 
Mattoon, IL 61938 



EXHIBIT A 



ILLINOIS CENTRAL RAILROAD COMPANY 
A WHOLLY OWNED SUBSIDIARY OF 

CANADIAN NATIONAL RAILWAY COMPANY 

HlGHWAYlRAlL GRADE CROSSING SURFACE ESTIMATE 

Roadway Name: CH-13 (200E) 
Nearest Station: Lipsey, IL 

Railroad Division: Central 
Railroad Subdivision: Peoria 

Railroad Milepost: 5-1 15.85 
DOT Crossing No.: 292 945C 
Valuation Section: IL-2 

Date: March 23, 2005 

Prepared by: TRZ 

Description of Work: WORK TO REPLACE BR B 11 5-83 ON PIPE TO PROVIDE LOCATION TO SET 
NEW AFLSlGATE SIGNAL MAST 

ESTIMATE ONLY. QUANTITIES ARE NOT TO BE USED TO ORDER MATERIAL 

MATERIAL: 

rn 
Ballast 
Granular Mat'l, CA-6 

SUBTOTAL MATERIAL 

8 Ton 
8 Yd. 

l..ABQE 

MOW. BRIDGFS &STRUCTURES LABOR 

m Gang Davs Man Days 

4-man Section Gang 
5-man Surfacing Gang 
5-man Bridge Gang 
Machine Operator 

SUBTOTAL 
Overtime 10% 

SUBTOTAL MOW, B&S LABOR 

2.0 8.0 
2.0 10.0 

20.0 40 6.0 

6.75 $ 54.00 
120.00 

$ 174.00 

--_______ ---______ 
15.00 $ 

Cost/Dav 

640.00 
800.00 
800.00 
160.00 

csst 

$ 1,280.00 
$ 1,600.00 
$ 3,200.00 

960.00 $ 

$ 7,040.00 
704.00 $ 

$ 7,744.00 

-________ --___-___ 

---____-- ---______ 



CH-13 (200E) Lipsey, IL Page 2 - 
m C u m t i t y W  Unit Cost GXit 

Engineering 1 L.S. $500.00 $ 500.00 
Accounting $1 54.88 $154.88 _________ _____-___ 

SUBTOTAL MISCELLANEOUS LABOR $ 654.88 

TOTAL LABOR 

mtE3 

!tan 

Contract-FurnishlJack PipelFill Bridge 
Per DiemlBusiness Expense 
RR-owned Equipment 

TOTALOTHER 

TOTAL DIRECT COSTS - 
Material 
Material Additive ( 4.20%) 

MOW Labor 
MOW Labor Additive ( 89.34%) 

Engineering Labor 
Engineering Labor Additive ( 83.29%) 

Accounting Labor 
Accounting Labor Additive ( 74.34%) 

Other 

TOTAL DIRECT COSTS 
TOTAL FAPG ADDITIVES 

c u m t t t y w  Ilaitl;nst GXit 

1 L.S. 39500.00 $ 39,500.00 
44 M.D. 64.00 $ 2,816.00 

1 L.S. 700.00 $ 700.00 

$ 43,016.00 

_________  _________  

----__--_ ___-_____ 
$ 51,588.88 

$ 174.00 
$ 7.31 

$ 7,744.00 
$ ' 6,918.49 

$ 500.00 
$ 416.45 

$ 154.88 
$ 115.14 

$ 43,016.00 

$ 51,588.88 

_____-___ ________-  ____----- ____----_ 

$ 7,457.39 --_______ --_______ 

GRAND TOTAL FAPG BASIS $ 59,046.27 



03/08/2005 08:42 FAX 715 284 9146 LUNDA CONST. L& uu1 

LUMDA C O ~ S ~ U C T I O ~  C O ~ ~ A ~ Y  
620GE&HIIwITRoaD P.O.BOX669 

B U C K  RlVER FALLS, WJ 54615 

PN: (715) 284-9491 FAX: (715) 284-9146 

An Equal Employment Opportunity Emptoyer * Consfructing Safely 

March 8,2005 Via Facsimile 708-332-3757 

Canadian National Railway 
401 Kairy Street 
Antioch, IL 60002 

6 Pages Total 

Attn: Kevin Day RE: Mattoon, IC / 30” Pipe Bore / M P  1 15.83 

Gentlemen: 

Pursuant to your request with John Ostrowski, Lunda Construction Company proposes to 
replace an existing culvert near Mattoon, IL with a 30” by 80’ bored pipe for the 
estimated price of $39,500.00. This price includes furnishing and installing a 30” 
diameter steel pipe as well as sealing off the existing culvert. Attached are the current 
rates sheets that would apply to this work. We are estimating that this work may take five 
10 hours days to complete. 

This price is a budgetary estimate only. Lunda Construction Company proposes to 
perform this work on a time and materials basis as per our continuing agreement with the 
Canadian National Railway and welcomes any assistance which you could provide with 
your own staff. As with all of our other projects with Canadian National, we have not 
included any cost provisions for railroad flagmen or railroad protective insurance. 

Thank you for this opportunity to be of service to you and the Canadian National 
Railway. If you have any questions, please feel free to contact John Ostrowski at 920- 
299-5724. 

Very Truly Yours, 
Lunda Construction Company 

Kevin Holcomb 
mkh 
Encl. 
Cc: Lunda Construction Company - John Ostrowski 

Twin Cis OPfice - 15623 Clapon Am. * Rmemwin, MAI 55068 Ph: (651) 437-9666 - Fax: (651) 437-1035 
Hilbm oflice - W2332 E. crass lo^^ Rd. F!a Box 303 * Hilbefi, WJ 54124 * ph: (920) 853-3522 - Fax: (920) 853-7170 
WlhuaukeeDRlce * WZZ9M252oDuplaMllelload .Waukerha.wI 53186 * ph: (262) 547-1781 *Fax: (262) 547-3080 



ILLINOIS CENTRAL RAILROAD COMPANY 
A WHOLLY OWNED SUBSIDIARY OF 

CANADIAN NATIONAL RAILWAY COMPANY 

HlGHWAYlRAlL GRADE CROSSING SURFACE ESTIMATE 

Roadway Name: CH-13 (200E) 
Nearest Station: Lipsey, IL 

Railroad Division: Central 
Railroad Subdivision: Peoria 

Railroad Milepost: 6-1 15.85 
DOT Crossing No.: 292 945C 
Valuation Section: IL-2 

Date: March 23, 2005 

Prepared by: TRZ 

Description of Work: WORK TO EXTEND HEADWALL ON BR B 115-8 & BACKFILL TO PROVIDE 
LOCATION TO SET NEW AFLSlGATE SIGNAL MAST 

ESTIMATE ONLY. QUANTITIES ARE NOT TO BE USED TO ORDER MATERIAL 

MISCELLANEOUS LABOR 

Accounting 

SUBTOTAL MISCELLANEOUS LABOR 

TOTAL LABOR 

QIHm 

m Qmm 
Contract-Extend Bridge backwall & backfill 1 

TOTAL OTHER 

TOTAL DIRECT COSTS 



CH-13 (200E) Lipsey, IL Page 2 

7 
Material 
Material Additive ( 4.20%) 

MOW Labor 
MOW Labor Additive ( 89.34%) 

Engineering Labor 
Engineering Labor Additive ( 83.29%) 

Accounting Labor 
Accounting Labor Additive ( 74.34%) 

Other 

TOTAL DIRECT COSTS 
TOTAL FAPG ADDITIVES 

GRAND TOTAL FAPG BASIS 

- 

- 

$50.00 



ILLINOIS CENTRAL RAILROAD COMPANY 
A WHOLLY OWNED SUBS DIARY OF 

CANADIAN NATIONAL RAILWAY COMPANY 

HlGHWAYlRAlL GRADE CROSSING SIGNAL ESTIMATE 

Roadway Name: CH 13 
Nearest Station: Mattoon, IL 

Railroad Division: Central 
Railroad Subdivision: Peoria 

Railroad Milepost: B 115.85 
DOT Crossing No.: 292 945C 
Valuation Section: IL-1 

Description of Work: Signal work to install FLS & Gates at CH 13. 

Date: April 4, 2005 

Est 1047-501 

Prepared by: WCR 

Landfill 
Misc. Signal Material 

W S S I N G  MATFRlALS PACKAGF 
GCP3000ND2, 80160-1 1 I-IPI 
Serial Event Analyzer/Recorder, A80273 
Recorder Interface, 80255 
Narrow Band Shunt, 62775-1543 
Rectifier, NRS 15110, 20A 
Rectifier, NRS 18120, 40A 
Crossing Controller, 40A, 91 190 
Intelligent Current Sensor, 80271 
FLX-4000 & Gate Assembly, 2-Way 
Arm, E-2 Gate, 16-24' 
Gatekeeper, SK-1000 
Bell, Electronic 
Battery, Ni-Cad, 240 AH 
Foundation, S-2 
Shunt Enclosure 
Pre-Wired Aluminum Bungalow, 6x6' 
Wire, 2c/6, TI0456 
Cable, 3c/6 TECK, TI0458 
Cable, 2c/O 
Cable, 7c/6,9c/l4, TI2481 

SUBTOTAL MATERIAL 

1 
1 

1 
1 
2 
2 
1 
1 
1 
2 
1 
2 
2 
1 

20 
2 
2 
1 

300 
100 

3000 
300 

LOT 
LOT 

EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
EACH 
FEET 
FEET 
FEET 
FEET 

$800.00 
$500.00 

$18,652.00 
$2,465.00 

$182.00 
$523.00 
$455.00 
$660.00 

$4,582.00 
$443.00 

$6,833.00 
$569.00 

$1,975.00 
$234.00 
$256.00 
$404.00 
$590.00 

$1 3,450 .OO 
$0.44 
$2.12 
$3.00 
$3.05 

800.00 
500.00 

18,652.00 
2,465.00 

364.00 
1,046.00 

455.00 
660.00 

4,582.00 
886.00 

6,833.00 
1,138.00 
3,950.00 

234.00 
5,120.00 

808.00 
1,180.00 

13,450.00 
132.00 
212.00 

9,000.00 
915.00 

73,382.00 

- --_---__ - --_-_--_ 



CH 13 

Mattoon, IL 

LABOR: 

SiGNAL LABOR 

Item - 
5-man Gang 16 

SUBTOTAL SIGNAL LABOR 

MlSCELLANEOUSLABOR 

Item c & m t l ! y y n i t s  

Preliminary Engineering 
Construction Engineering 
Accounting 

SUBTOTAL MISCELLANEOUS LABOR 

TOTAL LABOR 

nrtlEB 

h 

Per DiemlBusiness Expense 
ContractodRented Equipment 
Power Tap 
Contract-Crossing System Wiring 
Freight on Crossing Package 
Contract Engineering 

TOTAL OTHER 

TOTAL DIRECT COSTS 

1 L.S. 
1 L.S. 
1 L.S. 

Page 2 

Est 1047-501 

CostlDav m 
1100.00 $ 17,600.00 

$ 17,600.00 

--_____-_ -________ 

Unit C a t  (;est 

$2,500.00 $ 2,500.00 
$275.00 $ 275.00 
$200.00 $ 200.00 

$ 2,975.00 

-__--____ --_____-_ 

---_____- ---__-___ 
$ 20.575.00 

c & a l t k y y n i t s  !biEQsl 

1 L.S. 4000.00 $ 
1 L.S. 3200.00 $ 
1 L.S. 2000.00 $ 
1 L.S. 6000.00 $ 
1 L.S. 3000.00 $ 
1 L.S. 5000.00 $ 

$ 

(;est 

4,000.00 
3,200.00 
2,000.00 
6,000.00 
3,000.00 
5,000.00 

23,200.00 

---______ ---_____- 

- ----_-__ - __--_-__ 
11 7,157.00 



CH 13 

Mattoon. IL 

FAPG ADDITIVES 

Material 
Material Additive ( 4.20%) 

Signal Labor 
Signal Labor Additive ( 89.34%) 

Engineering Labor 
Engineering Labor Additive ( 83.29%) 

Accounting Labor 
Accounting Labor Additive ( 74.34%) 

Other 

TOTAL DIRECT COSTS 
TOTAL FAPG ADDITIVES 

GRAND TOTAL FAPG BASIS 

Page 3 

Est 1047-501 

$ 73,382.00 
$ 3,082.04 

$ 17,600.00 
$ 15,723.84 

$ 2,775.00 
$ 2,311.30 

$ 200.00 
$ 148.68 

$ 23,200.00 

$ 11 7,157.00 
---___-__ ----___-_ _________ _________ 

$ 21,265.86 -____-___ -________ 

$ 138,422.86 


